

**Revised Administrative Approval
to the Revised Scope and Cost of
Phase VII & IX road works in
Gadchiroli District under
Pradhan Mantri Gram Sadak
Yojana-I .**

**Government of Maharashtra
Rural Development Department**

Government Resolution No. PMGSY-2015/CR 330/Works-2,
Bandhkam Bhavan, 25 Marzban Road, Fort, Mumbai-400 001.

Date: 18 July, 2018.

Read –

1. Government Resolution No. PMGSY-2008/ C.R.166/Yojana-9, Dated 05th September, 2008.
2. Government Resolution No. PMGSY-2009/ C.R.206/Yojana-9, Dated 29th January, 2010.
3. Government of Maharashtra letter No. PMGSY-2015/ C.R.330/Works-2, Dated 04th April, 2018.
4. Government of India, Ministry of Rural Development, letter No. File No.P-17025 / 29 / 2015-RC (342199), Dated 05th July, 2018.

Introduction:-

The project proposal of Pradhan Mantri Gram Sadak Yojana Phase VII & IX has been cleared by Ministry of Rural Development, Government of India vide letter dated 28th August, 2008 & dated 11th December, 2009. Accordingly the Government of Maharashtra has accorded. Administrative Approval to the project proposal for 13 new connectivity roads in Naxal area, 30 new connectivity roads under Bharat Nirman & 85 upgradation road works in naxal area under Phase VII & project proposal for 21 new connectivity road works & 133 upgradation works under Phase IX.

In this regard it is to state that due to no response & retendering process there is time lapse in awarding the 1 road work of Phase VII & 09 road works of Phase IX. After analysis, it is observed that, the excess finally arrived of Rs.7333.88 lakhs is due to change of SoR. As per the guidelines of scheme the revised cost proposal of these works of Gadchiroli District was submitted for approval of Ministry of Rural Development, New Delhi and the Ministry of Rural Development, New Delhi has accorded approval for this proposal vide letter No. File No.P-17025/29/2015-RC(342199), Dated 05th July, 2018.

Resolution :

The revised cost of the 1 road work of Phase VII & 09 road works of Phase IX of District Gadchiroli was sanctioned under Pradhan Mantri Gram Sadak Yojana-I has been cleared by the Ministry of Rural Development, Government of India vide letter File No.P-17025/29/2015-RC(342199), Dated 05.07.2018. Accordingly, the Government of Maharashtra is pleased to accord Revised Administrative Approval subject to condition (i) State should not propose these 7 roads (Stage-A) again under Pradhan Mantri Gram Sadak Yojana for further Stage-B construction / up-gradation as the revised cost is inclusive of WBM and BT layers, (ii) Out of revised cost of Rs.7,333.88 lakhs, MoRD share would be Rs.3,421.86 lakhs and State share would be Rs.3,912.02 lakhs, (iii) If any additional cost is required on account of change of scope of work or any other reasons should be borne by the State Government in addition to above state share of Rs.3,912.02 lakhs. The list of road works is enclosed as “Annexure A”. Accordingly appropriate changes in OMMAS will be made as per the advisory no. 17017 / 6 / 2015 / (FMS-342749), dated 20.11.2015 with the help of C-DAC Pune.

This Government resolution of Maharashtra Government is available at the website www.maharashtra.gov.in. Reference no. for this is 201807181230354320. This order has been signed digitally.

By order and in the name of the Governor of Maharashtra.

(Prakash Valvi)

Deputy Secretary to Government of Maharashtra

Copy forwarded to:

1. Hon’ble Opposition Leader of State Legislative Council / State Legislative Assembly.
2. Hon’ble Member of State Legislative Council / State Legislative Assembly.

3. Shri Rajesh Bhushan, Joint Secretary (RC) & Director General, National, Rural Roads Development Agency Minister of Rural Development, Ministry of Rural Development Government of India, Krishi Bhavan, New Delhi.
4. The Private Secretary to the Hon'ble Minister for Rural Development, Ministry of Rural Development, Government of India, Krishi Bhavan, New Delhi.
5. Deputy Secretary, Minister of Rural Development, Ministry of Rural Development Government of India, Krishi Bhavan, New Delhi.
6. Dr. I.K. Pateriya, Director (Technical), National Rural Road Development Agency (NRRDA) 5th floor, 15NBCC Tower, Bhikaji Cama Place, New Delhi.
7. Director (Project-I), National Rural Road Development Agency (NRRDA) 5th floor, 15NBCC Tower, Bhikaji Cama Place, New Delhi.
8. The Private Secretary to the Hon'ble Minister of State for Rural Development, Ministry of Rural Development Government of Maharashtra, Mantralay, Mumbai 400 032.
9. The Personal Assistance to the Secretary, Mukhyamantri Garm Sadak Yojana & C.E.O., MRRDA for Rural Development, Ministry of Rural Development Government of Maharashtra, Mantralay, Mumbai 400 001.
10. STA- Coordinator, Prof. of Civil Engineering, Visvesvaraya National Institute of Technology, South Ambazari, Nagpur-440 011.
11. Chief Engineer (PMGSY), MRRDA, Camp Office Pune.
12. State Quality Co-ordinator, (PMGSY), Pune.
13. S.C.Mone & Company, Chartered Account, Off.205, Shantikunj, Dawood Baug Road, Andheri (West) Mumbai 400 058.
14. Superintending Engineers (PMGSY), MRRDA, Nagpur.
15. Executive Engineers, (PMGSY), MRRDA, District Gadchiroli.
16. I.T.Nodal Officer, MRRDA, Pune.
17. Desk Officer (Yojana-8), Rural Development and Water Conservation Department, Bandhkam Bhavan, 25 Marzban Road, Fort, Mumbai 400 001.

Annexure-A

PRADHAN MANTRI GRAM SADAK YOJANA**Revised Cost for 10 Works sanctioned under PMGSY PH VII AND IX**

Sr. No.	District	Block	Name of work	N / U	Phase	Package No.	Total updated cost Stage I + Stage II (Rs in lakhs)
1	2	3	4	5	6	7	8
1	Gadchiroli	Ettapalli	Ghotsur to - Karka Buz road	N	9	MH-1050	658.13
2	Gadchiroli	Ettapalli	T 03 to - Zarewada Road	N	9	MH-1054	661.52
3	Gadchiroli	Bhamragad	T 02 to - Darba	N	9	MH-1056	699.86
4	Gadchiroli	Bhamragad	Mannerajaram - Madvelli Road	N	9	MH-1059	517.36
5	Gadchiroli	Bhamragad	Arewada - Krushanar Road	N	9	MH-1060	672.59
6	Gadchiroli	Bhamragad	Golaguda - Approach road	N	9	MH-1062	974.32
7	Gadchiroli	Bhamragad	MDR 25 to - Sipanpalli Road	N	9	MH-1063	764.42
						A	4948.2
8	Gadchiroli	Bhamragad	SH 281 to Paraynar Road	N	7	MH-1046	188.41
9	Gadchiroli	Bhamragad	Botanfundi - Tadgaon Mannerajaram Bamanpalli Road	U	9	MH-1075	1811.57
10	Gadchiroli	Bhamragad	Mannerajaram - Yechli road	U	9	MH-1067 A	385.70
						B	2385.68
			Total			A+B	7333.88